SUMTER COUNTY BOARD OF COMMISSIONERS
EXECUTIVE SUMMARY

SUBJECT: Contract Change Order 35-West Bushnell Fire Station #22 with Emmett Sapp
Builders (Staff recommends approval.)

REQUESTED ACTION: Approve
[ ] Work Session (Report Only) DATE OF MEETING: 10/25/2011
[X] Regular Meeting [ ] Special Meeting
CONTRACT: N/A Vendor/Entity: Emmett Sapp Builders
Effective Date: 10/12/2010 Termination Date:
Managing Division / Dept: Facilities Development
BUDGET IMPACT: -$1,980.33
[ ] Annual - FUNDING SOURCE: ARRA and Capital Outlay Fund Revenue
<] Capital EXPENDITURE ACCOUNT: 305-182-522-6215
[IN/A
HISTORY/FACTS/ISSUES:

Increase in scope of work to install drop cords in apparatus bay, $678.79. Issuing tax credits from
contract for Owner Direct Purchases -$5,549.77, and install window shades $2.890.65.




SUMTER COUNTY BOCC
CHANGE ORDER FORM

PROJECT: West Bushnell FS #22 CHANGE ORDER NUMBER: 35 - West Bushnell FS #22
DATE: 25-Oct-11
ARCHITECT'S PROJECT NO.:
TOC CONTRACTOR: Emmett Sapp Builders Inc CONTRACT DATE: 10.12.2010
4430 NE 83rd Rd CONTRACT FOR: $2,150,272,00

Wildwood FL 34785
The Contract s changed as follows:
Increase in scope of work to instatl drop cords in apparatus bay, $678.79. [ssuing tax credits from contract -55,549.77, and install
window shades $2,890.65.

Mot valid until signed by the Owner, Architect.

The original (Contract Sum) (Guaranteed maximum Price) was §2,150,272.00
Net change by previously autherized Change orders $634,416.59
The {Contract Sum) (Guaranteed maximum Price} prior to this Change order was $2,784,688.59
The (Contract Sum) (Guaranteed maximum price) will be (increased) (decreased) -

(unchanged) by this Change Order in the amount of (51,980.33)
The new (Contract Sum) (Guaranteed maximum Price) including this Change order will be $2,782,708.26
The Contract Time will be (increased) decreased) {(unchanged) by C Days

The date of Substantial Completion as of the date of this Change Order therefore is

Bacon Group inc. Emmett Sapp Builders Inc. Sumnter County BOCC
ARCHITECT CONTRACTOR OWNER

2641 Sunset Point Rd 4430 NE 83rd Rd 7375 Powell Rd

Address Address Address

Clearwater FL 33759 Wildwood FL 34785 Wildwood FE 34785

BY BY BY

Rick Bacon Emmett Sapp Don Burgess - Chairman

DATE DATE  DATE




Emmett Sapp Builders, Inc.
4430 NE 83RD ROAD

WILDWOOD, FL 34785

(352) 748-1949

l Change Request I

To: DOUG CONWAY Number: 68
Sumter County Board of Comm Date: 10/5/11
910 N Main St Room 201 Joh: 10-09 West Bushnell Fire Station #22
Bushnell, FL 33513 Phone:

Ph: 352-793-0200 Fax: {352)793-0207

Description: Install drop cords in Apparatus Bay per owner request

We are pleased to offer the fellowing specifications and pricing 1o make the following changes:

The total amount 0 Provide thiS WOTK IS ....vii et es e esbeee et teaneeeee s eeee e esabasinans $678.79
(Please refer to attached sheet for details.)

The schedule is not affected by this change.

If you have any guesticns, please contact me at (362)748-1949. .

Submitted by:  Shelton Crow Approved by:
Emmett Sapp Buitders, Inc. Cate:

Cc
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Emmett Sapp Builders, Inc.

4430 NE 83RD ROAD
WILDWOOQD, FL 34785
(352) 748-1049

Change Request 68 Price Breakdown
Continuation Sheet

Description: Install drop cords in Apparatus Bay per owner reguest
Description Labor Material Equipment Subcontract Other Price
Instalt drop cords in Apparatus Bay per $521.47 $521.47
owner request
Project Management - 1 hr @ $45.00 $45.00 $45.00
hr
Supervision - 2 hrs @ $40.00 hr $80.00 $86.00
Subtotal: $646.47
Markup $646.47 5.00% $32.32
Total: $678.79
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~ Invoice

Southway Electric Company Date: September 22, 2011

PO Box 62, Paisley, FL 32767
Customer [ 11-106

Mise, Electrical

Emmett Sapp Builders
4430 NE 83rd Road
Wildwood, FL 34785

P (352)748-1949 F (352)748-1065

Bushnell Fire Station T&M

Joey Kelly

100 Ivoice 110987686859 (1 page) Dated 9/16/2011 £154,29
140 Invoice ACE Hardware {1 page) Dated 9/19/2011 §28.86
Drescription:
Install Drop Cords for Fire Trucks
Ingtall Cord for lce Machine
1,04 waterial Maricup @ 10% $183.18 $18.32
5.00 Flours worked by Terry Gnann @ 540.00/hr $200.00
3.0 Hours worked by Rodney Bush @ 340.00/hr . $1.20.00
TOTAL DUE NOW $521.47

Thank you for vour business!

P O Bax 82, Paistey, FL 32767 Phone (38238311631 Fax (3526087897
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Emmett Sapp Builders, Inc.

4430 NE 83RD ROAD
WILDWOOD, FL 34785
(352) 748-1949

| Change Request I

To: DOUG CONWAY Number: 69
Sumter County Board of Comm Date: 10/6/11
910 N Main St Room 201 Job: 10-09 West Bushnell Fire Station #22
Bushrnedl, FL. 33513 Phone:

Ph: 352-793-0200 Fax: (352)793-0207

Description: lssuing Tax Credits from Contract

We are pleased to offer the following specifications and pricing to make the following changes:

Issuing Tax Credits from Contract

The totat amount to provide this work is

(Please refer to attached sheet for details.)

The schedule is not affected by this change.

If you have any questicns, please contact me at (352)748-1949.

$-5,548.77

Submitted by: Shelton Crow Approved by:
Emmett Sapp Builders, Inc. Date:

Ce:
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Emmett Sapp Builders, Inc.

4430 NE 83RD ROAD
WILDWOOQD, FL 34785
(352) 748-1949

Change Request 69 Price Breakdown
Continuation Sheet

Description: Issuing Tax Credits from Contract
Description Labor Material Equipment Subc¢ontract Other Price
Issuing Tax Credits from Contract - $-11,101.30 $-11,101.30
158,580.01 @ 7%
Adding Back Balance of HD Elec PC $4,229.53 $4,229.53
Adding Back Balance of Stan Weaver $1,322.00 $1,322.00
PO
i
Subtotal: $-5,549.77
Total: $-5,549.77

Page 2 of 2



ODP SUMMARY FOR WEST BUSHNELL FS #22

Vendor PO# Amount Total Paid to Date Balance

Besco $0.00
Besco $0.00
Bradco $0.00
Carrier $0.00
Ferguson $0.00
Florida Door $0.00
HD Supply $0.00
HD Electric $0.00
HD Electric $4,229.53
ROSI $0.00
ROSI $0.00
Stan Weaver $1,322.00
Tech Svcs Spec A Bl $0.00
West Coast Assoc. $4, 101 25 $4,009. 72 $0.00

$158,590.01

$139,405.87




Emmett Sapp Builders, Inc.

4430 NE 83RD ROAD
WILDWOQOD, FL 34785
(352) 748-1949

‘ Change Request I

To: DOUG CONWAY Number: 70
Sumter County Board of Comm Date: 10/14/11
910 N Main St Room 201 Job: 10-09 West Bushnell Fire Station #22
Bushnell, FL 33513 Phone:

Ph: 352-793-0200 Fax: (352)793-0207

Description: Window coverings

We are pleased to offer the following specifications and pricing to make the following changes:

The total amount to provide this WOrK IS ..........oceir e et $2,890.65
{Please refer to attached sheet for details.)

The schedule is not affected by this change.

If you have any questions, please contact me at (352)748-1949.

Submitted by: Shelton Crow Approved by:
Emmett Sapp Builders, Inc. Date:

Cc:
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Emmett Sapp Builders, Inc.

4430 NE 83RD ROAD
WILDWOOD, FL 34785
(352) 748-1949

Change Request 70 Price Breakdown

Continuation Sheet

Description: Window coverings
Description Labor Materiat Equipment Subcontract Other Price
Window Treatment $2,583.00 $2,583.00
Supervision 2 hrs @ 40 per $80.00 $80.00
Project Management 2 hrs @ 45 per $606.00 $90.00
Subtotal: $2,753.00
Markup $2,753.00 5.00% $137.65
Total: $2,890.65
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Shelton Crow

From: Brenda <trenda@verandahomefurnishings.com»
cGSent e Tuesday, Qotober 19, 2011 240 PM

To: Shalton Crow

Bubject: Pricing for Fire Stations

Follow Up Flag: Follow up

Flag Status: Flagged

The following s pricing for Fire stations in Coleman and Bushnet,.

Racommending Vertical blinds, Using PVC material for vanes.
8 Prong self aligning frack
Verticat Valance to cover

Samples being provided of material recommended - color to blend with wall color,

Fire Station # 31 (Coleman)
$2717.80 this price includes installation and tax {tax can be removed in exempt)

Samples being dropped off to your office this afterncon.
H | can answer ey questions please don't hesitale o call
Thank You,

Brenda
352-267-8809 - Cell
3R2-748-1020 - Office




